
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 5-4-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ 

Response Emergency and Rapid Response Service Group: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# 

TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 5.4.2015 Time:1700 Date: 5.4.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: 

Response Manager 1 1 I Pick -up Truck 1 1 

Foreman 1 1 Generator 2 2 

Equipment Operator 0 0 Trash Pumps 0 0 

Truck Driver 1 1 I Utility Trailer 0 0 I 

Laborer 1 1 I Frac Tank w Liner 1 1 I 
I 4,000 PSI Pressure I Health and Safety Manager 0 0 Washer 

1 1 
I 

PERSONNEL OFF-SITE Open Top Roll Off 5 5 I 
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 0 0 

I Vacuum/OT Boxes 13 13 

9,000 lb Overhead Lift 1 1 
I 

I Storage Trailer 1 1 

Myers (Bean) Pump, 1 1 

Air Compressor 1 1 I 
I 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon6): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Worked on draft 
manifest for drum shipment to US Ecoloay. Ordered PPE for crew. 

T&D Coordinator continued to schedule waste shipments .with US Ecology, Veolia , and Clean Harbor. Worked on draft 
manifest for drum shipment to US Ecology. 

The crew palletized, labeled and banded drums for US Ecology shipment. Transferred the partia lly full tote of ST 1 
waste into the other ST 1 totes. Overpacked Group 18 drum, continued with the sump cleaning and continued 
pressure washing the oil water separator at the former shed building . 

osc Date: 
Time: R~~(tate: 5.5.2015 Time:800 

\...._) 
\ u 

Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Continue sump cleaning and pressure washing in the former shed area , load US Ecology shipment, continue pipe 
removal and trench cleaning . 

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set 
up procurements and track costs. 
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